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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been modified:  
        SUMMARY OF CHANGES 
The purpose of this modification is to: 

1. Exercise CLIN 1009 and establish an undefinitized not to exceed funding Ceiling in the amount of 
$303,479. The definitization schedule for this CLIN shall be as follows:  
-Submission of finalized Spares List with associated pricing by 15 September 2012 
-Completion of negotiations of finalized Spares List and associated pricing by 30 September 2012  

2. Update “Section F” Delivery schedule at no cost to the Government. 
3. Update Statement of Work from Version 1.4 dated 16 November 2010 to Version 1.5, dated 30 June 2012 

(removing instances of LRIP).  
4. Incorporate Attachment 8, Spares List (CLIN 1009), dated 17 August 2012 

 

 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $303,479.00 from to 

SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 1009  
                The CLIN type priced has been deleted.  
                The CLIN extended description has changed from Spares as defined by SOW para 3.14.3.1 and 3.14.8.Not 
to Exceed (NTE) $500,000.See Note 3 to Spares as defined by SOW para 3.14.3.1 and 3.14.8.CLIN Not to Exceed 
(NTE) is $500,000.See Note 3. See Attachment 8 Spares List (CLIN1009)SubCLIN 1009AA obligates $303,479 of 
funding. The remaining ceiling under CLIN 1009 is $196,521.  
                The pricing detail quantity 1.00 has been deleted.  
                The unit price amount has decreased by $500,000.00 from $500,000.00 to $0.00.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by $500,000.00 from $500,000.00 to UNDEFINED.  
 
         
 
 
 
 
 
 
 
 
 

(b)(4) (b)(4)
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SUBCLIN 1009AA is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1009AA 
FFP 

 1 Lite $303,479.00 $303,479.00 NTE 

 CLIN 1009 AUV Spares 
In accordance with the PIO clause in section H of the above referenced contract, the purpose of this is to exercise an 
undefinitized modification for CLIN 1009 "LBS-AUV Spares" and provide a not-to-exceed funding Ceiling in the 
amount of $303,479.  The definitization schedule for this contract modification will be as follows: - Submission of 
finalized Spares list with associated pricing 15 September 2012 - Negotiations of finalized Spares list with 
Contractor, 30 September 2012. The work under this contract shall be performed in accordance with Attachment (1), 
Statement of Work (SOW) for LBS-AUV, paragraphs 3.14.3.1 and 3.14.8. Period of Performance of CLIN 1009 is: 
Four months after Date of Award 
FOB: Destination 
PR Number: 1300295575  

 ACRN: AN  Funded Amount: $303,479.00 
    

       
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 1009AA: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
 
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following have been modified:  
         
F-302  TIME AND PLACE OF DELIVERY--F.O.B. DESTINATION (DEC 1999) 
 
Destination and delivery schedule are set forth below: 
CLIN Supplies/Services Location Delivery Schedule 
0001 EDM AUV System SSC-Pacific 19 MACA 
0003 EDM AUV Transponder Navigation 

Function 
SSC-Pacific 19 MACA 

 
0005 Data IAW CDRLs IAW CDRLs 
1001 AUV Vehicle SSC-Pacific 12 MAOE 
1003 AUV Ship-set (without vehicle) SSC-Pacific 12 MAOE 
1005 AUV Transponder Function SSC-Pacific 12 MAOE 
1008 Data IAW CDRLs IAW CDRLs 
1009 Spares NAVOCEANO TBD 
1010 Functional Development Eng. Services IAW TDL IAW TDL 
1011 Engineering & Support Services IAW TDL IAW TDL 
1012 Operation & Maintenance Support Services IAW TDL IAW TDL 
1013 ODC (for CLIN 1010) IAW TDL IAW TDL 
1014 ODC (for CLIN 1011) IAW TDL IAW TDL 
1015 ODC (for CLIN 1012) IAW TDL IAW TDL 
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2001 AUV Vehicle SSC-Pacific 12 MAOE 
2003 AUV Ship-set (without vehicle) SSC-Pacific 12 MAOE 
2005 AUV Transponder Function SSC-Pacific 12 MAOE 
2008 Data IAW CDRLs  
2009  Spares  NAVOCEANO  TBD 
2010  Functional Development Eng. Services IAW TDL  IAW TDL 
2011 Engineering & Support Services IAW TDL IAW TDL 
2012 Operation & Maintenance Support Services IAW TDL IAW TDL 
2013 ODC (for CLIN 2010) IAW TDL IAW TDL 
2014 ODC (for CLIN 2011) IAW TDL IAW TDL 
2015 ODC (for CLIN 2012) IAW TDL IAW TDL 
3001 AUV Vehicle SSC-Pacific 12 MAOE 
3003 AUV Ship-set (without vehicle) SSC-Pacific 12 MAOE 
3005 AUV Transponder Function SSC-Pacific 12 MAOE 
3008 Data IAW CDRLs  
3009  Spares  NAVOCEANO  TBD 
3010  Functional Development Eng. Services IAW TDL  IAW TDL 
3011 Engineering & Support Services IAW TDL IAW TDL 
3012 Operation & Maintenance Support Services IAW TDL IAW TDL 
3013 ODC (for CLIN 3010) IAW TDL IAW TDL 
3014 ODC (for CLIN 3011) IAW TDL IAW TDL 
3015 ODC (for CLIN 3012) IAW TDL IAW TDL 
4001 AUV Vehicle SSC-Pacific 12 MAOE 
4003 AUV Ship-set (without vehicle) SSC-Pacific 12 MAOE 
4005 AUV Transponder Function SSC-Pacific 12 MAOE 
4008 Data IAW CDRLs  
4009  Spares  NAVOCEANO  TBD 
4010  Functional Development Eng. Services IAW TDL  IAW TDL 
4011 Engineering & Support Services IAW TDL IAW TDL 
4012 Operation & Maintenance Support Services IAW TDL IAW TDL 
4013 ODC (for CLIN 4010) IAW TDL IAW TDL 
4014 ODC (for CLIN 4011) IAW TDL IAW TDL 
4015 ODC (for CLIN 4012) IAW TDL IAW TDL 
5001 AUV Vehicle SSC-Pacific 12 MAOE 
5003 AUV Ship-set (without vehicle) SSC-Pacific 12 MAOE 
5005 AUV Transponder Function SSC-Pacific 12 MAOE 
5008 Data IAW CDRLs  
5009  Spares  NAVOCEANO  TBD 
5010  Functional Development Eng. Services IAW TDL  IAW TDL 
5011 Engineering & Support Services IAW TDL IAW TDL 
5012 Operation & Maintenance Support Services IAW TDL IAW TDL 
5013 ODC (for CLIN 5010) IAW TDL IAW TDL 
5014 ODC (for CLIN 5011) IAW TDL IAW TDL 
5015 ODC (for CLIN 5012) IAW TDL IAW TDL 
 
PERIOD OF PERFORMANCE 
 
The period of performance for CLINS 0001 through 0005 is from Date of Award through 31 July 2012.  The 
delivery schedule for the EDM units remains at 19 MACA. 
 
MACA = Months After Contract Award 
MAOE = Months After Option Exercise 
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(End of clause) 
 
 
 
 SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $303,479.00 from 
$13,764,364.00 to $14,067,843.00.  
         
SUBCLIN 1009AA: 
Funding on SUBCLIN 1009AA is initiated as follows:  
          
        ACRN: AN  
          
        CIN: 130029557500001  
          
        Acctng Data: 1721810 M8JC 310 00039 0 050120 2D 000000  
          
        Increase: $303,479.00  
          
        Total: $303,479.00  
          
        Cost Code: A00001338366  
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been modified:  
         
SECTION J - LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 
 
Exhibits: 
 
Exhibit A – Contract Data Requirements List (CDRL) A001 through A072, Version 1.3, dated 21 May 2012 
 
 
Attachments: 
 
Attachment 1 – LBS-AUV Statement of Work (SOW), Version 1.5, dated 30 June 2012 
 
Attachment 2 – LBS-AUV System Performance Specification (SPS), Version 1.4, dated 17 May 2012 
 
Attachment 3 – DD Form 254, Security Classification 
 
Attachment 4 – CLIN/SOW Matrix 
 
Attachment 5 – Small Business Plan, revised 12 November 2010 
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Attachment 6 – Allotment of Funds, dated 23 July 2012 
 
Attachment 7 – Hydroid’s End User License Agreement (EULA), dated 23 December 2011 
 
Attachment 8 – Spares List (CLIN 1009), dated 17 August 2012  
(End of Summary of Changes)  
 


